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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occuIrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

January 27, 2005

9:45 a.m. to 10:15 a.m.

Agenda

I.	 Approval of December 16, 2004 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

January 27, 2005

I.	 Approval of December 16, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). Note:
The October 28 and December 16, 2004 PMM minutes are being retained by RL for approval and
signature.

U.	 Operational Status (Fen Simmons FH)
A.	 Fen Simmons reported that the M-92-01 closure letter is circulating for sign-off. When

Ecology receives the letter, this milestone will be closed.

III.	 Project Specific Issues
A. Part B Permit Application Status

Kathy Conaway (Ecology) stated that she and Rick Bond (Ecology) reviewed the Part B
permit, and that she needed to review , it with the checklist and regulations that RL/FH
provided. However, Ms. Conaway indicated that she will be gone for the month of
February. Jeannette Hyatt (FH) expressed some concern regarding Ecology's letter of
correction that was sent to RL a few years ago, which requires a certified Part B permit to
be submitted by June 2005. RL will need the Part B a month in advance of that date to get
it certified. Ms. Conaway indicated that it it is determined by the March, PNLM that the
June 2005 date needs to be extended, she will be responsible for issuing an extension.

B. Status of Milestones
Mr. Simmons reported that the M-92-05 milestone will be discussed with Laura Cusack
(Ecology) at the IAMIT meeting scheduled next Tuesday, February 1. Doug Hildebrand
(RL) stated that the strategy is that once Yucca Mountain submits its application to the
NRC, RL will review the requirements in the application and then do an analysis of RL's
work packages for waste shipment to Yucca Mountain.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 933 - The letter is in sign-off and will be sent to Ecology. This action is closed.
B. 973 - An evaluation of whether the June 2005 date for submittal of a certified Part B

permit application can be met or needs an extension will be made during the March 2005
PMM.

C. 1028 - An update will be provided to Ecology at the February 1, 2005 IAMIT meeting.

VI.	 New Action Items
A.	 There were no new actions.

VII.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for February 24, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM.

Waste Encapsulation Storage Facility

Task ID:	 973 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. 	 Task Lead:	 Simmons; Fen

Waste Stabilization and DisposltioniWaste Encapsulation Storage Facility 	 -	 ROD:	 Simmons, Fen	 -

Classification: Open

Category: PMM -

- Project .DOE	 Agency

Due: N/A 6/12005:	 6/3012005

Complete: N/A

Closed Date: -

Description: Coordinate discussions on WESF Part B, Rev 0, Permit Application options.

Date Status

" 1/27/2005 An evaluation of whether the June 2005 date for submittal of a c
ertified Pad B permit application can be met or needs an

extension will be made at the March 2005 PMM.

12116/2004 Ecology will be reviewing the draft Pad 3 and generating NOD comments, which will be discussed among Ecology, RL
and FH during NOD workshops. Arable tracking the NOD resolutions will be maintained during the process.

1012812004 Remains under review at Ecology. Removal of references to dry storage in the permit will beaddressed nthe NOD
workshops.

9/23/2004 The draft Part B permit has been submitted to Ecology.

4/22/2004 The draft Pad B permit has been submitted to Ecology.

- 3/1812004 The draft Pad B is scheduled for transmittalto Ecology the week of 3/22.

12/4/2003 A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part 	 permit olckors.

10/29/2003 RL has developed a second o ption that would make limited funding available through FY2006. The proiect would ramp up

in FY2007 to complete the design and fabrication. This schedule will delay capsule movement star-up until FY 2009.

10/2/2003 Task opened.

Task ID:	 1028 Provide updates on Milestone M-92-05. 	 Task Lead: Simmons, Fen

Waste Stabilization and DispositioniWaste Encapsulation Storage Facility	 POC:	 Simmons, Fen

Classification: Open

Category: PINM

Project DOE	 Agency

Due: WA N/A	 NIA

Complete: N/A NIA	 N/A

Closed Date: -

Description: Provide updates on Milestone M-92-05.	 -	 -

Date Status	 -

1/27/2005 An update will be provided to Ecology at the February 1, 2005 IAMIT meeting.

12116/2004 Activities are on-going.

10/28/2D04 The milestone is to remain open for now. If the decision is made to send the capsules to the vitrification plant, the plant
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has neti5ed the pertinent group at

- the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.

9/23/2004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
" Mountain. Ecology will let the milestone ride. until 2006, then evaluate.

4/2212004. DOE recommends moving the milestone since 1 cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

3/18/2004 Task opened.

2/22/2005; 7:07:04 AM
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